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Yacovone, Krista

From: DiPippo, Gary <Gary.DiPippo@Cornerstoneeg.com>
Sent: Wednesday, April 02, 2014 7:58 AM
To: Gorin, Jonathan
Cc: Cardiello, Frank; Scott MacMillin (SMacMillin@brwncald.com); dtoft@wolffsamson.com; 

relampkin@ashland.com; Anne.Pavelka@dep.state.nj.us; John M. Hoffman; Carrie 
McGowan

Subject: LCP, 1st Quarter 2014, Progress Report
Attachments: L040214JG(Q1_2014)ProgRep.pdf

Good morning Jon.  
 
On behalf of IES, attached is the 1st quarter of 2014 progress report for the LCP Chemicals, Inc. Superfund site.  Paper 
copies will be sent via US Mail. 
  
Please contact either John Hoffman of Ashland Inc. or me, should you have questions or comments. 
 
Thank you 
 
 

Gary DiPippo 
Region Vice President 
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VIA E-MAIL AND US MAIL 
 
April 2, 2014 
 
 
 
Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
290 Broadway 
19th Floor 
New York, New York 10007-1866 
 
Subject: 1st Quarter 2014 Progress Report 
 LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 
 
Dear Mr. Gorin: 
 
The following progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in 
satisfaction of the Section VIII.35 requirements of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by 
IES on May 13, 1999.  On February 4, 2014, IES requested a change in the reporting frequency 
required by the Order from monthly to quarterly, and in an electronic mail message dated 
February 4, 2014, the USEPA approved of the change.  This is the first quarterly progress report, 
and because of the transition from a monthly to quarterly reporting frequency, this report 
covers the months of February and March.  January’s monthly report was submitted on 
February 3, 2014.   
 
A “Gantt Chart” project schedule has been provided as an attachment to past progress reports.  
However, as indicated in the progress report for August 2013, with the USEPA’s approval in 
August 2013 of the Remedial Investigation Report (RIR), Human Health Risk Assessment (HHRA), 
Baseline Ecological Risk Assessment (BERA), and Feasibility Study (FS), the work requirements of 
the Statement of Work (SOW) in the Consent Order have been met.  Therefore, no specific 
future actions have been defined at this point for which a schedule can be shown.  As such, a 
schedule is not included with this progress report, although if specific future actions consistent 
with the Consent Order are defined, a schedule will be added to subsequent progress reports.   
 
1. Previous Actions in Compliance with the Order 
 

A. The following actions were taken to comply with the Order during the previous 
reporting period: 
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 Since the specific work requirements of the Consent Order have been completed and 
approved, the only continuing work has been ongoing coordination with the 
USEPA.  During this reporting period the coordination activities were limited to 
arranging a meeting with the USEPA to discuss next steps following completion of 
the defined activities under the Consent Order and the issuance of the Record of 
Decision (ROD).   

 
 B. The following documents were submitted to the agencies during the previous reporting 

period: 
 

 Monthly progress letter report dated February 3, 2014. 
 
 C. The following agency approvals were received during the previous reporting period: 
 

 None during the reporting period. 
 
 D. The following agency documents and correspondences were received during the 

previous reporting period: 
 

 The USEPA issued the ROD in February 2014, and a copy was provided to IES via an 
electronic mail message from Jonathan Gorin of the USEPA, on February 26, 2014. 

 
 E. Other pertinent communications with the agencies during the previous reporting 

period: 
 

 Letter to Jonathan Gorin of the USEPA from Gary DiPippo of Cornerstone, dated 
February 4, 2014, requesting a change in the frequency of progress reporting from 
monthly to quarterly. 

 Electronic mail message from Jonathan Gorin of the USEPA to Gary DiPippo of 
Cornerstone, dated February 4, 2014, approving of the change in the progress 
reporting frequency from monthly to quarterly. 

 
2. Future Actions, Data, and Plans 
 
 A. As previously noted, with the USEPA approval of the RIR, HHRA, BERA, and FS, the 

RI/FS work requirements of the Consent Order have been met, and therefore, no 
specific future actions have been defined at this point.  A meeting is scheduled with the 
USEPA on April 22, 2014, to discuss next steps. 

 
 B. Other information related to the progress of work: 
 

 None during this reporting period. 
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3. Project Schedule 
 

A. As noted above, there are not any work items for which a schedule can be defined, and 
therefore, a schedule is not included with this progress report.  If future work items 
consistent with the Consent Order are defined in the future, an updated schedule will be 
prepared and included with the progress report. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

 
 The work required by the Consent Order is completed. 

 
C. Description of efforts made to mitigate these delays or anticipated delays: 

 
 The work required by the Consent Order is completed. 

 
4. Funding Mechanism 
 
 A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective 

April 25, 2002, and associated Standby Trust Agreement were issued in satisfaction of 
the financial assurance obligations of the Order as documented to USEPA in a letter 
from Celeste Wills, Esq. of IES, dated April 26, 2002.   

 
If you or your staff has any questions or comments, please do not hesitate to contact John 
Hoffman of Ashland Inc. at 302-995-3233. 
 
Sincerely, 

CORNERSTONE ENGINEERING GROUP, LLC 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 
 
Enclosure 

cc: J. Hoffman, Ashland Inc. C. McGowan, EHS Support 
 S. Miller, NJDHSS S. MacMillin, Brown and Caldwell 
 F. Cardiello, Esq., USEPA D. Toft, Esq. 
 A. Pavelka, NJDEP R. Lampkin, Ashland 
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